~ RESOLUTION NO. 08-094 C.S.

A RESOLUTION OF THE COUNCIL OF THE CITY OF MONTEREY AMENDING
RESOLUTION 08-040 C.S. AND THE HARRIS AND ASSQOCIATES CONTRACT FOR
PROGRAM MANAGEMENT SERVICES EXPANDING THE SCOPE OF WORK OF
PREVIOUSLY APPROVED CONSTRUCTION MANAGEMENT AND INSPECTION SERVICES
FOR THE MONTEREY SPORTS CENTER (MSC) NATATORIUM AND LOCKER ROOMS
RENOVATION PROJECT
***CIP***

WHEREAS, on February 19, 2008, the Council of the City of Monterey approved
Resolution No. 08-040 C.S. Amending Resolution 07-007 and the Harris & Associates Contract
for Program Management Services, authorizing funding of Construction Management and

- Inspection Services for the Monterey Sports Center Natatorium and Locker Rooms Renovation
Project, and

WHEREAS, the City Council of the City of Monterey has determined, given that the
beneficial occupancy date for the Natatorium and Locker Rooms Renovation Project was
established as May 16, 2008, 28 days beyond the completion date in the original Harris and
Associates contract proposal, an amendment to the Harris and Associates contract for Program
Management Services was needed to provide additional Construction Management and
Inspection Services to May 18, 2008 is in the best interest of the City;

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MONTEREY that Resolution 08-040 is amended to expand the Scope of Work of previously
approved Construction Management and Inspection Services for the Monterey Sports Center
(MSC) Natatorium and Locker Rooms Renovation Project, approving a fee increase not-fo-
exceed $27,750, and recognizing the completion date for Construction Management and
Inspection Services of May 18, 2008.

PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF MONTEREY this 17th day of
June, 2008, by the following votes:

AYES: 5 COUNCILMEMBERS: Della Salas, Downey, Haferman, Selfridge,
Sollecito

NOES: 0 COUNCILMEMBERS: None

ABSENT: 0 COUNCILMEMBERS: None

ATTEST: APPROVED:

Mayor of Said City

Cjty Clerk theréof




