

**RESOLUTION NO. 04-26**

**A RESOLUTION AMENDING RESOLUTION NO. 130  
FOR SCOPE REVISIONS FOR FREMONT, MUNRAS & CALLE PRINCIPAL  
PAVEMENT RECONSTRUCTION AND TRANSFER OF FUNDS  
(PUBLIC WORKS)**

WHEREAS, on October 7, 2003, the Council of the City of Monterey approved Resolution No. 130 awarding the contract for Fremont, Munras & Calle Principal Pavement Reconstruction to Granite Construction Company for its bid of \$545,545, plus a sum of up to \$54,554.50 for contingencies, and


WHEREAS, during construction it was determined that an additional cost of \$6,813.79 over the original authorization to construct the project would be needed to complete the project, due to unforeseen site conditions from the original design of the project,

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MONTEREY that it hereby amends Resolution No. 130 to revise the scope of work for the Fremont, Munras & Calle Principal Pavement Reconstruction increasing the project scope by \$6,813.79, for a total contract cost of \$606,913.29.


PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF MONTEREY this 17<sup>th</sup> day of February 2004, by the following vote:

AYES:	4	COUNCILMEMBERS:	ALBERT, CANEPA, DELLA SALA ROBERSON
NOES:	0	COUNCILMEMBERS:	
ABSENT:	0	COUNCILMEMBERS:	

APPROVED:

  
\_\_\_\_\_  
Mayor of said City

ATTEST:

  
\_\_\_\_\_  
City Clerk thereof