

**RESOLUTION NO. 05-29**

**A RESOLUTION AMENDING RESOLUTION NO. 04-95  
FOR SCOPE REVISIONS FOR CRANDALL CREEK STABILIZATION PROJECT  
\*\*\* NIP \*\*\* (PUBLIC WORKS)**

WHEREAS, on June 15, 2004, the Council of the City of Monterey approved Resolution No. 04-95 awarding the contract for the Crandall Creek Stabilization Project to Rehak Construction Co. for its bid of \$449,068, plus a sum of up to 10% for contingencies, and

WHEREAS, during construction it was determined that an additional cost of \$84,835 over the original authorization to construct the project would be needed to complete the project, due to unforeseen site conditions from the original design of the project,

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MONTEREY that it hereby amends Resolution No. 04-95 to revise the scope of work for the Crandall Creek Stabilization Project increasing the project scope by \$84,835, for a total contract cost of \$578,810.


PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF MONTEREY this 1<sup>st</sup> day of March 2005, by the following votes:

AYES:	5	COUNCILMEMBERS:	ALBERT, DELLA SALA, DOWNEY HAFERMAN, ROBERSON
NOES:	0	COUNCILMEMBERS:	NONE
ABSENT:	0	COUNCILMEMBERS:	NONE

APPROVED:

  
\_\_\_\_\_  
Mayor of said City

ATTEST:

  
\_\_\_\_\_  
City Clerk thereof